DRAFT
WEED BEACH BUILDING COMMITTEE
MEETING MINUTES
Wednesday — 7:30pm — August 12, 2009
Room 119 - Town Hall

PRESENT: Daly, S. Swiatek, D. Parnon, C. Darby, J. Branigan, M. Wright, J. Howe
ABSENT: J. Enters, D. Bayne

Meeting was convened at 7:40pm.

Channel 79 taped the meeting.

Parnon reported Chairman Peter Hovell had submitted his resignation and would be moving out
of state. He wished the committee well and expressed his regret that he would not be seeing this
project to its completion.

Parnon was voted in to serve as Chairman. The committee decided the secretary position would
be shared by all its members on a rotational basis.

Status of remaining elements of Phase 1:

- Donor Bricks: Darby to follow up with finalizing the supplier for filler bricks so they
can be ordered and the donor bricks can be delivered and laid.

- Land Survey: Swiatek reported that Redniss & Mead have already returned to Weed
Beach to resurvey to address the issues we had with their original survey. The survey will
be completed when the playground fencing is up so that the survey will be the “as built”
survey when the project is completed.

- Valve Cover: the Sewer Dept. has offered to rebuild the concrete base and replace the
cover with a locking cover. WBBC will not incur an additional expense for this work.

- Buried utilities: the burying of utilities in the sailing area is complete. CL&P will
remove the telephone poles.

- Paving of filled trench in sailing area: Swiatek will look into the possibility of leaving
the filled trenched area unpaved in keeping with the overall master plan idea of
decreasing the impermeable surface.

- Donor Benches: Swiatek ordered 3 benches on 8.10.09 for a total of $2,175.00. A
discussion of the plaques followed. Daley to email Parnon plaque information for future
plaque orders.

- Fencing: fence order and installation awaiting approval from BOS to release contingency
funds (Aug. 24). The addition of the swing set changed the original fencing estimate.

Swiatek explained the four change orders (#2, 3, 4 & 5) for the committee to review and approve
to forward on to the BOS. The WBBC will submit a request to the BOS to release contingency
money, already appropriated, to cover these unexpected expenses. The total amount of the
request is: $12,398.22. Swiatek will send a memo to the BOS with our request and get on the
BOS Aug. 24 agenda.

The DCA Garden Club donation of $45,000 is scheduled to be on the RTM’s September agenda
for final approval. The BOS approved the gift.

Noroton Bay neighbors submitted an extensive landscape design and plant material list to K.
Kilduff (Town Administrator) and E. Klein (First Selectman) for the area that was trenched when



the utilities were buried in the sailing area off Nearwater. Swiatek brought the design to the
WBBC for discussion as the committee is responsible for recommending an action plan to the
Parks and Recreation Commission.

The committee discussed the need to provide a screen along Nearwater Lane. Since the
landscape plan was not submitted directly to the WBBC, the committee will pursue discussion
with Noroton Bay neighbors before determining what its recommendation to the Parks and Rec.
Commission should be. As Swiatek pointed out, the budget for the Weed Beach project is
already minimal and we do not have funds budgeted for this landscaping plan.

Minutes from the
April 15, 2009,
June 3, 2009
June 25, 2009 WBBC Meetings were approved.

The meeting was adjourned at 9:00pm.

Next meeting September 9, 2009, 7:30pm, Room 119.

Respectfully submitted,

Debbie Parnon
Former Secretary
Newly elected Chairman



